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MEMORANDUM

February 10,2009

TO: Health and Human Services Committee

FROM: Essie McGuire, LegislativeAnalYS~

SUBJECT: Worksession - FYI0 Capital Budget and Amendments to the FY09-14
Capital Improvements Plan (CIP) for Public Libraries, and Update on
Silver Spring Library Site Plans

Today the Health and Human Services (HHS) Committee is scheduled to review
the County Executive's recommended FYlO Capital Budget and amendments to the
FY09-14 Capital Improvements Plan (CIP) for Public Libraries. The Committee is also
scheduled to continue its review ofthe site plans for the multi-use project that includes
the new Silver Spring Library. Representatives from the departments of Public Libraries,
Transportation, General Services, and the Office of Management and Budget will be
present today to discuss these issues with the Committee.

PART I. PUBLIC LIBRARIES CIP
The CIP for Public Libraries includes six active projects. Only one, the

Gaithersburg Library, has been recommended by the County Executive for an
amendment in this off-year CIP. Another, the Silver Spring Library, has been introduced
by the Council for potential amendment, if necessary; issues regarding Silver Spring are
outlined in Part II of this packet below.

1. Project Update
General Services prepared an update regarding the library CIP projects for

Committee review in November; this report is reproduced for the Committee's reference
today (circles 1-9). The status ofthe four projects not recommended for amendments is
not substantively changed since this November report.

• Clarksburg Library: As detailed on circle 2, issues regarding library size and site
are still being resolved.

• Davis Library Renovation: The PDF calls for design to start in FYI 0 (circle 5).
The recommended FY10 appropriation for this project is $1.714 million.



• Olney Library Renovation and Addition: Circle 6 states that the project is on hold
pending redesign to bring the project within approved scope and budget. The
recommended FY1aappropriation for this project is $1.167 million.

• Potomac Library Renovation: The PDF shows design starting in FY12 (circle 9).

2. Gaithersburg Library Renovation
The approved PDF for this project is on circle 10 and the Executive's

recommended amendment is on circle 11. The amendment shifts a total of $2 million
from FY10 to FY12. The recommended FY10 appropriation is $19.8 million. DGS staff
states that the expenditure shift is primarily due to affordability reasons and accurately
reflects the current implementation schedule.

The original schedule that the Council discussed last spring projected completion
of the library in FY11. However, the planning and design processes took longer than
anticipated. A revised implementation schedule is provided on circle 12 and shows
construction beginning at the very end ofFYlO with completion of the library in March
2012 (FY12).

A timeline ofevents and interactions with the community regarding the library is
shown on circles 13-14. It references community interest in a second entrance to the
library to be included in the design. DGS staff reports that this issue has been resolved
with design to inclu4e only one primary entrance due to security reasons.

Council staff recommends approval of the recommended amendment and
appropriation for the Gaithersburg Library Renovation.

PART II. SILVER SPRING LIBRARY AND SITE PLANS

1. Background
In December, the Committee concurred with the Executive's recommended site

plan, known as option 1c (detailed on circles 15-16), for the Silver Spring Library site
and agreed that design should proceed based on that site plan. The total estimated cost
for the project is $58.4 million (circle 17). The recommended site plan calls for a stand
alone library on the comer of Wayne and Fenton, with arts and retail in the library
building and future residential development on the Bonifant portion of the lot. It
accommodates the anticipated future alignment of the Purple Line by building above it.

At the December Committee meeting, much of the discussion focused on
pedestrian access issues, particularly the Executive's recommendation for a pedestrian
bridge connecting the Wayne Avenue Garage with the library. The Committee discussed
the proposed pedestrian bridge and other potential alternatives for pedestrian access,
including mid-block crossings or other crossing enhancements to the Wayne and Fenton
intersection.
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The Committee requested that the Executive develop additional proposals
regarding parking and pedestrian access for the site, and that the Executive communicate
these options with the community and seek additional community input specifically on
pedestrian access issues. The Committee also requested input from Park and Planning on
pedestrian access for the site.

2. Executive analysis
In response to the Committee's request, Executive staff conducted a study of

potential mid-block crossings for Wayne Avenue. The full report is attached on circles
18-36. In sum, the report found that a mid-block crossing is not advisable on
Wayne Avenue given the proximity to existing crossings at intersections and traffic
patterns on both Wayne and Fenton.

Regarding other enhancements to the intersection of Wayne and Fenton, these
would be affected by the future development of the Purple Line, which may change the
alignment of the intersection as a whole. The Executive's report does not include any
specific analysis of these possibilities, except to note that the Purple Line could move the
Wayne crossing at Fenton closer to the Wayne Avenue Garage.

Pedestrian bridge comparisons: Executive staff estimates that the proposed
pedestrian bridge over Wayne Avenue to the library will be between 85 and 90 feet long.
In comparison, the pedestrian bridge from the Rockville Metro Station is 375 feet long,
and the Forest Glen pedestrian bridge is 1,375 feet long. The distance between the
Rockville Library and the entrance to the Rockville parking garage is approximately 250
feet.

3. Park and Planning analysis
Park and Planning also conducted an analysis of pedestrian access issues for the

Silver Spring Library site, attached on circles 37-45. The report restates Park and
Planning's opposition to a pedestrian bridge as detracting from connectivity in an urban
environment. The report does not support a mid-block crossing for many of the same
reasons as given by Executive staff.

The report recommends and details potential improvements to the intersection at
Wayne and Fenton, and notes that these would be installed concurrently with
construction of the Purple Line.

4. Community input
Several community groups have provided input specifically on the pedestrian

bridge issue. The Silver Spring Friends of the Library, the Silver Spring Library
Advisory Committee, the Charter House Residents Association, and the Disability
Resource Center Library Advisory Committee have all indicated their support for the
pedestrian bridge (available written statements attached at circles 46-48). Their concerns
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are primarily related to access for families with small children, people with disabilities,
and seniors given the lack of on-site parking in the site plan.

Executive branch staff held a community forum on February 5 to communicate
the results of the crossing analysis report and to solicit feedback on pedestrian access.
The forum was attended by 29 individuals (not counting staff). The discussion did not
result in consensus for or against the pedestrian bridge proposal. Residents opposed to
the bridge focused on the need for street level pedestrian activity and the urban nature of
Silver Spring. Residents in favor of the bridge focused on ease of access for families
with small children, people with disabilities, and seniors. Some speakers pointed out that
the bridge and crossing enhancements were not mutually exclusive and that as many
access alternatives as possible should be available.

Disability access issues were a focus of the discussion, particularly given that the
Department of Public Libraries intends to replicate the Disability Resource Center service
model of the Rockville Library in the new Silver Spring Library. Speakers were
concerned about the possibility of a drop-off access point at the site, independent of street
crossing alternatives.

5. Discussion Issues

A. Silver Spring Urban Renewal Plan
At the December meeting, Committee members and Park and Planning staff noted

that a pedestrian bridge is specifically prohibited in the Council's approved Silver Spring
Urban Renewal Plan (dated November 16, 1999; relevant excerpt attached at circles 49
50). This issue was discussed as a matter of policy but not resolved.

Subsequent staff discussions have raised the question of to what extent the
Silver Spring Urban Renewal Plan, specifically the provision prohibiting pedestrian
bridges on Wayne Avenue, is legally binding, affects financing options, or is simply
a policy guideline. Relevant County Code is attached at circle 51. It defines an urban
renewal plan and outlines the process the Council must follow to approve an urban
renewal plan or project. State law codified as County Code Section 56-12(e) states in
part that once approved, "such plan shall be deemed to be in full force and effect".

In Council legal staff's view, this language means that the details of the Silver
Spring Urban Renewal Plan do bind the County. If the Council wishes to have a
pedestrian overpass as proposed and if the current plan prohibits such an overpass, the
Council should begin the process of amending the Silver Spring Urban Renewal Plan.

B. Intersection Improvements
It appears that intersection improvements would be necessary and beneficial to

pedestrian access independent of whether a pedestrian bridge is eventually constructed.
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Both Park and Planning and the Executive assume that such enhancements would be part
of Purple Line construction.

The Committee may want to discuss what intersection improvements would
be feasible prior to construction of the Purple Line assuming that the library is
constructed first. If pedestrian safety can be improved in the time between the two
construction projects, it would make sense to include that in design considerations.

C. Disability access
In Council staffs view, Executive staffwill have to give very focused attention to

disability access for the Silver Spring Library particularly if it is to house a disability
resource center. With or without the pedestrian bridge, disability access issues will
persist for this library without on-site parking and will be further complicated if there is
not an easy drop-off point. A bridge would facilitate access for many but may not be the
solution for all individual access needs.

Council staff recommends that as design proceeds, Executive staff consider
additional on-site disability access options and report to the Committee on the
feasibility of all available options. Council staff would include further consideration of
both on-site parking for priority use and on-site drop-off access. For example, staff could
review whether the site could have surface parking until residential development is
initiated, and then limited priority underground parking be constructed as part of the
parking arrangements eventually made by the residential developer.

Council staff further recommends that the Department of Public Libraries
consider what other libraries should house disability resource center materials
under the current model. Council staff is concerned that the result of the current plan
would be that the only two such centers in the system would be housed at the only two
County libraries without on-site parking.

D. Silver Spring Library in the CIP
The approved PDF for the Silver Spring Library is attached on circle 52. It shows

total project expenditures of $30 million, with $11.8 million expenditures in FYI0.
Clearly, the PDF does not reflect the current cost estimates or a realistic timeframe. The
Executive recommends an FYIO appropriation of $2.050 million to continue design
and planning. This is $9 million less than currently programmed.

Council staff recommends that the Committee request that OMB provide the
most current cost and timeframe projection so that the Committee can amend the
project, if necessary, for accuracy and affordability reasons. While the cost estimate
is preliminary at this point, the Committee will need this information to decide how to
reflect current information in the PDF, whether to show only design or total estimates,
and what GO Bond expenditure is necessary for FYI0.

f:\mcguire\2009\libr cip comm pckt 209.doc
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Library Capital Improvement Projects Report

Clarksburg Library
Project # 710500

D· ShdleSlgn C e u e
Start Finish

PDF July 2013 December 2014

Previous July 2013 December 2014

Current July 2013 December 2014

Major issues resolved:

Pending Issues:
• Clarksburg Town Center developer met with the Montgomery County Planning Board to

consider a final Site Plan on November 6, 2008. All issues with the [mal Site Plan could
not be resolved, and the Board is scheduled to address the topic again on November 20th

.

New revisions proposed by the developer include increasing the size of the Library site
from 10,000 square feet to 19,000+ square feet.

• Library site and parking for library patrons is unresolved. Parking for the Library being
offered by the Developer is insufficient without building a structured parking garage
(which is not in the POR or the budget). At the November 6 meeting, the Planning Board
Chairman stated that he felt the County could come up with the necessary funds to build
the garage. One of the larger outstanding issues is the number of parking spaces that will
be required for the entire development, as the Developer wants to significantly reduce the
number of spaces. This approach may have an impact on the Library parking.

Status:
• Design is presently scheduled to start in FY14.

Next Steps:
• Library site and parking parameters need to be finalized by developer arid accepted by

Planning Board.
• Once library site and parking issues are resolved, Department of Public Libraries is

planning to request moving up funding for the project, if the source of funding can be
determined.
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Clarksburg Library -- No. 710500

Category
Subcategory
. ~rninistering Agency

.1nlng Area

Culture and Recreation
Libraries
General Services
Clarksburg

Date Last Modified
Required Adequate Public Facility
Relocation Impact
Status

EXPENDITURE SCHEDULE ($000)

May 13, 2008
No
None.
Planning Stage

Thru Est. Total
FY11 FYi2

Beyond
Cost Element Total FY07 FYOB 6 Years FY09 FYi 0 FYi3 FY14 6 Years
Plannino. Desion and Suoervision 208 0 0 20B 0 0 0 0 0 20B 0
Land 0 0 0 0 0 0 0 0 0 0 0

Sitalmprcvamerns and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 ---'-6 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 20B 0 0 208 0 0 0 0 0 208 0

G.O. Bonds
Total

DESCRIPTION .
This project provides for the design of an 18,000 to 20,000 square foot library located in Clarksburg. The option to build a new free-standing library
with 120 parking spaces to serve the population was outlined in the Clarksburg Master Plan, with a collection of 110,000 items (space to shelve
75,000 items-36,000 Adult, 4,000 Young Adult, 30,000 Children's and 5,000 Reference).
COST CHANGE
Delete development district funds and provide $208,000 placeholder.
JUSTIFICATION
The Department's Strategic Facilities Plan (1998-2003) recognizes the need for library service for the residents of Clarksburg. The Clarksburg
population is expected to be 18,000 in 2010 and grow to 37,000 by 2025. The closest library is the new Germantown facility that opened in 2007.
The Clarksburg Master Plan refers several times to the desirability of a library to serve as a ·community magnet" in the Town Center. In addition to
being a place for lifelong learning for the entire community, it can be the technological nerve center of the community. Perceived as a safe public
place, a library promotes social interaction and provides public meeting space.

A Needs Assessment for Clarksburg Library was completed by Public Libraries in September 2001.

OTHER
"'iecial Capital Projects Legislation will be proposed by the County Executive. The County Council approved programmed expenditures for design

1e library pending resolution of site and scope negotiations.
.iCAL NOTE

As approved by Council Resolution #15-87 creating the Clarksburg Town Center Development District, the District will provide up to $4,640,000
toward the construction cost of a permanent library in Clarksburg. Dedication of 10,000 square feet of land for a library site is an M-NCPPC
subdivision requirement of the Town Center developer. Two additional development districts are proposed adjacent to the Town Center District.
The County Executive recommends that if created, these two new districts share, with Town Center District, funding for the Library proportionate to
the number of planned dwelling units in the three districts. This would reduce Town Center's share to $3,940,000. The County Council approved
the use of G.O. bonds for this project. Source of funds may be revised to include Development District funds.
OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

APPROPRIA110N AND EXPENDITURE DATA

Appropriation Request FY09 0

Appropriation Request Est FY10 0

Supplemental Appropriation Request 0

Transfer 0

Date First ro riation
Rrst Cost Estimate
Current Sea
Last FY's Cost Estimate

Cumulative Appropriation

- '''enditures / Encumbrances

ncumbered Balance

Partial Closeout Thru

New Partial Closeout

Total Partial Closeout

County Council

FYO?

FYD6

FYD?

$000

13,852

13,852

o
o
o

o
o
o

COORDINATION
M-NCPPC
Department of General Services
Department of Technology Services
Department of Permitting Services
WSSC
Clarksburg Town Center Development
District
Department of Public Libraries
Upcounty Regional Services Center

T
!
I

7/112008 11 :03:40AM (Ji)



Library Capital Improvement Projects Report

Davis Library Renovation
Project # 710703

D' ShdleSI~ c e ue
Start Finish

PDF July 2009 December 2010

Previous July 2009 December 2010

Current July 2009 December 2010

Major issues resolved:

Pending Issues:

Status:
• Design funding is scheduled to start in FYI O.

Next Steps:
• Start design in July 2009.
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Davis Library Renovation -- No. 710703

Category
Subcategory
Administering Agency
Planning Area

Culture and Recreation
Libraries
General Services
Bethesda-Chevy Chase

Date Last Modified
Required Adequate Public Facility
Relocation Impact
Status

May 13,2008
No
None.
Planning Stage

EXPENDITURE SCHEDULE ($000)
Thru Est. Total

FY11 FY12
Beyond

Cost Element Total FY07 FYOB 6 Years FY09 FY10 FY13 FY14 6 Years
Planninq, Desiqn and Supervision 1,714 0 0 1,714 0 665 1,049 0 0 0 0
Land 0 0 0 0 0 0 0 0 0 0 0
Site Imorovements and Utilities 0 0 0 0 0 0 0 0 0 0 0

0 0
-

0 0 0 0Construction 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 1,714 0 0 1,714 0 665 1,049 0 0 0 0

G.O. Bonds
Total

DESCRIPTION
This project is for the design of the renovation of the Davis Library. The Davis Library located at 6400 Democracy Boulevard in Bethesda, is a
two-level, 25,750 square feet structure and was built in 1963. The architectural and the mechanicaVelectric;l1 systems in the building are 42 and 20
years old and .have exhausted their economic life expectancies. The mechanical and electrical systems were renovated in 19B4. These renovations
will not only extend the life of the building significantly but replacement of old mechanical/electrical and other systems with state-of-the-art
equipment and components will save energy and reduce operating costs. Mobile Services will be relocated from the Silver Spring Library to the
Davis Library.
COST CHANGE
This project provides for only the design phase of the library. Final construction costs will be determined during the design development stage. This
project is estimated to cost approximately $22 million.
JUSTIFICATION
The building mechanical and electrical systems were renovated in 1984. Upon receiving numerous complaints from the occupants the indoor air
quality study was performed in 1999 and report indicates that the b~i1ding has chronic air quality problems which need to be addressed with major
renovations. The study report also indicates several deficiencies exist in the systems; these deficiencies can only be addressed by redesigning and
replacing all systems in their entirety. Division of Operations of DPWT has noticed that the number of complaints from the building occupants has
increased in terms of indoor air quality, temperature, humidity, mildew growth and discomfort in recent years that has resulted in higher
maintenance costs and downtime. Responding to the complaints for Division of Operations is becoming more complex and even critical as th
compatible spare parts are not readily available in the market. In the life of a bUilding, the HVAC. control, electrical, fire protection anc
communication systems require replacement at least once every 20 years. The Department of Libraries also recommends an additional 9,300 gross
square feet be added to the existing structure to address the department's current space needs which requires addition of HVAC system to the main
system to meet the additional heating and cooling loads.

OTHER
The Davis Library will be closed during construction..
OTHER DISCLOSURES

- A pedestrian impact analysis will be perfonned during design or is in progress.

APPROPRIATION AND EXPENDITURE DATA

Appropriation Request Esl FY10

Appropriation Request FY09

7/11200B 11:03:58AM ®

MAPCOORDI NATION

Department of General Services
Department of Public Libraries
Department of Permitting Services

o

o

o

o

o
o

o

o
o

962

962

1,714

($000

FY07

FY07

FY10

FYOB

lJnencumbered Balance

New Partial Closeout

Expenditures I Encumbrances

S'upplemenlal Appropriation Request

Partial Closeout Thru

Total Partial Closeout

Cumulative Appropriation

Transfer

Date Rrst A ro riation

Last FY's Cost Estimate

Rrst Cost Estimate
Current Sec e

County Council



Library Capital Improvement Projects Report

Olney Library Renovation and Addition
Project # 710301

D' ShdleSlgn c e u e
Start Finish

PDF January 2008 April 2009

Previous January 2008 May 2009

Current January 2008 January 2010

Major issues resolved:

•

Pending Issues: .
• The current construction cost estimate from the Schematic Design cost is above approved

budget. Review has indicated that the Scope is above limits specified in the Program of
Requirements and the design contract. Departments of Public Libraries and General
Services are working with design consultant to bring project within scope and budget.

Status:
• Project is on hold pending redesign since original Schematic Design cost was above

approved budget.
• Scope and cost evaluation by Department of Library and General Services is underway to

bring project within scope and budget.

Next Steps:
• Once Schematic Design phase cost and scope verification is complete, Design

Development phase will begin.
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Olney Library Renovation and Addition -- No. 710301

Category
Subcategory
Administering Agency

Planning Area

Culture and Recreation
Libraries
General Services
Olney

Date Last Modified
Required Adequate Public Facility
Relocation Impact
Status

May 02,2008
No
None.
Preliminary Design Stage

EXPENDITURE SCHEDULE ($000)

Total
Thru Est Total

FY09 FY10 FY11 FY12
Beyond

Cost Element FY07 FY08 6 Years FY13 FY14 6 Years
PlanninQ. Deskm and Supervision 1 662 a 598 1064 550 360 154 0 a 0 0
Land 0 0 a 0 a a 0 a a a 0
Site Imorovements and Utilities 1,477 a a 1,477 1,063 383 31 0 0 0 a
Construction 7,754 0 0 7,754 1,367 5,474 913 a 0 0 0
Other ',766 0 a 1,766 a 424 1,342 0 0 0 0
Total 12,&59 0 598 '12,061 2,980 6,&41 2,440 0 0 0 0

G.O. Bonds
Total

I Maintenance 100 I 0 0 16 28 28 28 I
I EnerQY 181 0 0 3 5 5 51
I Net Imoact 118 I 0 0 19 33 33 331

DESCRIPTION
The project provides for a 4,260 square foot addition and full interior renovation of the existing interior space. The renovation/addition includes
HVAC replacement, bringing all building systems up to applicable building and energy codes •...replaremenlJ:>j the building's storefront and windows,
related pedestrian safety and walkway improvements, and exterior lighting and stonllwater management improvements.

COST CHANGE
The increase is based on revised estimates for construction labor, materials, and related cost elements.
JUSTIFICATION
The Department of Public Libraries Strategic Facilities Plan identified the Olney Library for renovation in 2002, 20 years after it opened to the pUblic.
The Olney community has grown considerably since the construction ofthis 16,825 square foot facility in 1981. The library cirCUlates approximately
525,000 items per year and has about 425,000 visits by the public each year..The library is in need of additional space to continue to provide a full
range of public library services, such as reference information, an increasing popular adult circulation, enrichment and children's programs,
supplemental school curriculum materials, a homework center, and linkage to the internet and other resources. The existing facility is in need of
space re-arrangement; functional, mechanical, safety, and building code modifications.

A study of this facility was performed as part of the Department of Public Ubraries Strategic Facility Plan.

OTHER
Pedestrian safety studies may require signalization across MD 108. Signalization cost is not included.
OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

7/1/2008 11:U'l:U'lAIVQJ

MAP

o
Q

59B

284

314

FY06

FY07

Cumulative Appropriation

Expenditures 1Encumbrances

Partial Closeout Thru

Unencumbered Balance

County Council

APPROPRIATION AND EXPENDITURE DATA COORDINATION
Date First A ro riation FY07 SOOO Department of General Services
First Cost Estimate Department of Technology Services

I "",c.::;urr"-,e",n,-,t"",S,,,CD=e~ FY_0_5 5_,B_9_6-l1 Department of Public Ubraries
Last FY's Cost Estimate 5,896 M-NCPPC

I~===================~IWSSC .
Appropriation Request FY09 9,367 Department of Permitting Services

I ~A:":pp~r"':op~na-'-tion-R-e-q';"u-e-st-E-S~l---FY-1-0---1-,'-6-7-[ I Upcounty Regional Services Center

, SupplemeniaJ APpropriation 'Request 0

Transfer a

¥.~?~:.;;. New Partial Closeout

Total Partial Closeout



Library Capital Improvement Projects Report

Potomac Library Renovation
Project # 710701

D· ShdleSlgn c e ue
Start Finish

PDF July 2011 December 2012

Previous July 2011 December 2012

Current July 2011 December 2012

Major issues resolved:

Pending Issues:

Status:
• Design funding is scheduled to start in FYI2.

Next Steps:
• Start design in July 2011.
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Potomac Library Renovation -- No. 710701

Category
Subcategory
A<iministering Agency

ning Area

Culture and Recreation
Libraries
General·Services
Potomac-Travilah

Date Last Modified
Required Adequate Public Facility
Reiocation Impact
Status

May 13, 2008
No
None.
Planning Stage

EXPENDITURE SCHEDULE ($000)
Thru Esl Total

FY09 FY11 FY12
Beyond

Cost Element Total FY07 FY08 6 Years FY10 FY13 FY14 6 Years
Plannino Desion, and Supervision 1 952 0 0 1699 0 0 0 716 983 0 253
Land 0 0 0 0 0 0 0 0 0 0 0
Site Improvements and Utilities 0 0 0 0 0 0 0 0 0 0 0
Conslructioh- .-- - - -- .

_. - - 0 0 -----n-- -0 - 0 - - 0 - IT .-
0

.- 0-- -
0

_. _.
0

Other 0 0 0 0 0 0 0 0 0 0 0
Total 1,952 0 0 1,699 0 0 0 716 983 0 253

G.O. Bonds
Total

DESCRIPTION
The Potomac community has grown considerably since the library was built and circulation grows steadily at this library at a rate higher than most of
the other libraries in the system. Potomac ranks sixth in circulation per square foot, an indicator that the library is very busy for its size. The project
provides for a 3,240 square foot addition and full interior renovation of the existing interior space. The renovation/addition includes HVAC
replacement, bringing all building systems to applicable building and energy codes, replacement of the building's storefront and windows, related
pedestrian safety and walkway improvements, and exterior light and stormwater management improvements.
COST CHANGE
This project provides for only the design phase of the library. Final construction costs will be determined during the design development stage. This
project is estimated to cost approximately $17 million.
JUSTIFICATION
The Department of Public Libraries Strategic Facilities Plan states that the Potomac Library should be considered for renovation in 2005, 20 years
after it opened to the public. The library circulates approximately 500,000 items per year and has about 300,000 visits by the public each year. The
library is in need of additional space to supplement linkage to the Intemet, provide space for children's materials and seating for customers of all
ages. The existing facility is in need of an addition, space rearrangement, functional, mechanical, safety and building code modifications.

A study was done by a qualified consultant to determine how and where best to add space to the library. An independent cost estimate has been
''Jared.

jER
" ,e Potomac Library will be closed during construction.
OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

7/1/200811:04:07AM

MAP

7-5

o
o

o
o

o

o

558

558

($000

FY05

FYO?

Cumulative Appropriation

Partial Closeout Thru

Last FY's Cost Estimate

F..xpenditures / Encumbrances

ncumbered Balance
I

Transfer 0

Total Partial Closeout

Dale First A ro nation FY
First Cost Estimate
Current Sea e FYO?

New Partial Closeout

County Council

APPROPRIATION AND EXPENDITURE DATA COORDINATION
Department of Public Libraries
Department of General Services
Department Technology Services
Department of Permitting Services

~===========::::I M-NCPPC
Appropriation Request FY09 0 Bethesda/Chevy Chase Regional Services

I f-A:"':pp:"':ro"":""pr-ia-ti-on-R-eq-'-u-e-s-tE-s-t---FY-10----0-l
1 Center

Supplemental Appropriation Request 0
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Gaithersburg Library Renovation -~ No. 710300

Category
Subcategory
.!'rlministering Agency

ning Area

Culture and Recreation
Libraries
General Services
Gaithersburg

Dale last Modified
Required Adequate Public Facility
Relocation Impact
Status

May 13, 2008
No
None.
Planning Stage

EXPENDITURE SCHEDULE ($000)
Thru Est Total

FY10 FY11
Beyond

Cost Element Total FY07 FYOB 6 Years FY09 FY12 FY13 FY14 6 Years
PlanninQ, DesiQn and Supervision 2827 15 1 099 1,713 920 479 314 0 O. 0 0
Land 0 0 0 0 0 0 0 0 0 0 0
Site Improvements and Utilities 3,522 0 500 3,022 0 2,357 665 0 0 0 0
Construction 16,775 0 741 16,034 0 11,31 B 4,716 0 0 0 0
Other 2,630 0 379 2,251 0 906 1,345 0 0 0 0
Total 25,754 15 2,719 23,020 920 15,060 7,040 0 0 0 0

FUNDING SCHEDULE ($000)
Current Revenue: General 481 0 400 81 81 0 0 0 0 0 0
G.O. Bonds 24,863 15 2,229 22,619 519 15,060 7,040 0 0 0 0
State Aid 410 0 90 320 320 0 0 0 0 0 0
Total 25,('54 15 2,719 23,020 920 15,060 7,040 0 0 0 0

DESCRIPTION
This project calls for a major renovation and redesign of the Gaithersburg Library, a 33,730 square fool structure opened in 1981. Renovation of this
24 year old facility will include replacement of HVAC, lighting, electrical, plumbing, security, fire alarm, communicatiolls, roof, and windows;
reconfiguration of the library interior inclUding a 6,130 square foot addition for expansion of the children's room; redesign of bathrooms to meet
accessibility requirements, masonry work to correct on-gping cracking of the exterior walls, re-paving of the parking lot and other site work; and
replacement of furniture. The project includes the cost of temporary facilities for the duration of construction.
JUSTIFICATION
The Department of Public Libraries Strategic Facility Plan identified the Gaithersburg Library for renovation in 2001, 20 years after it opened to the
public. The library continues to be the busiest in the County with a circulation of more than 1 million items and about 700,000 visits by the public
each year. Staff offer more than 300 pUblic programs per year and the meeting rooms are booked by more than 100 groups per month.
OTHER
The County Council requested that the Executive review the Program of Requirements for this library to take into consideration community
demographics, the space and programmatic needs for the library, a~d any limitations associated with the current site. Any changes proposed as a
result of the review may Ultimately affect the costs and schedule for this project.

.County Executive approved a model that would add a total of 22,455 gross square feet to the building. This will include a partial Second floor
Wlm 7,500 gross square feet that will hold the elevator, meeting rooms, mechanical rooms, storage, and a satellite office of the Gilchrist Center.
The remaining space will be added to the main level of the current structure along the front, back and sides without impacting the number of current
parking spaces. The renovated space will also feature a new drive up book drop and service window.
OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.
- The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth,
Resource Protection and Planning Act.
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Gaithersburg Library Renovation -- No. 710300

Category
Subcategory
Administering Agency
Planning Area

Culture and Recreation
Libraries
General Services
Gaithersburg

Date Last Modified
Required Adequate Public Facility
Relocation Impact
Status

January 08, 2009
No
None.
Planning Stage

EXPENDITURE SCHEDULE ($000)
Thru Rem. Total Beyond

Cost Element Total FY08 FY08 6 Years FY09 FY10 FY11 FY12 FY13 FY14 6 Years

Planning, Design, and Suoervision 2,827 128 986 1.713 920 479 314 0 0 0 0

Land 0 0 0 0 0 0 0 0 0 0 0

Site Improvements and Utilities 3,522 0 500 3,022 0 2,357 665 0 0 0 0

Construction 16,775 0 741 16,034 0 10,018 4,716 1,300 0 0 0

Other 2,630 0 379 2,251 0 206 1,345 700 0 0 0

Total 25,754 128 2,606 23,020 920 13,060 7,040 2,000 0 0 0

FUNDING SCHEDULE ($000)
Current Revenue: General 481 0 400 81 81 0 0 0 0 0 0

G.O. Bonds 24.863 128 2,116 22,619 519 13,060 7,040 2,000 0 0 0

State Aid 410 0 90 320 320 0 0 0 0 0 0

Total 25754 128 2606 23020 920 13060 7040 2000 0 0 0

DESCRIPTION
This project calls for a major renovation and redesign of the Gaithersburg Library, a 33,730 square foot structure located at 18330 Montgomery Village Avenue
and opened in 1981. Renovation of this facility will include replacement of HVAC, lighting, electrical, plumbing, security, fire alarm, communications, roof, and
windows: reconfiguration of the library interior including a 6,130 square foot addition for expansion of the children's room; redesign of bathrooms to meet
accessibility requirements, masonry work to correct on-going cracking of the exterior walls, re-paving of the parking lot and other site work; and replacement of
fumiture. The project includes the cost of temporary facilities for the duration of construction.

JUSTIFICATION
The Department of Public Libraries Strategic Facility Plan identified the Gaithersburg Library for renovation in 2001, 20 years after it opened to the public. The
library continues to be the busiest in the County with a circulation of more than one million items and about 700,000 visits by the pUblic each year. Staff offer
more than 300 public programs per year and the meeting rooms are booked by more than 100 groups per month.

OTHER
The County Council requested that the Executive review the Program of Requirements for this library to take into consideration community demographics, the
space and programmatic needs for the library, and any limitations associated with the current site. Any changes proposed as a result of the review may
ultimately affect the costs and schedule for this project.

The County Executive approved a model that would add a total of 22,456 gross square feet to the building. This will include a partial second floor with 7,500
gross square feet that will hold the elevator, meeting rooms, mechanical rooms, storage, and a satellite office of the Gilchrist Center. The remaining space will
be added to the main level of the current structure along the front, back and sides without impacting the number of current parking spaces.
FISCAL NOTE
Project schedule amended to reflect current implementation plan.
OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.
- The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

Special Projects Legislation was approved
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McGuire, Essie

From: Goldsmith, Charles

Sent: Thursday, February 05, 2009 12:03 PM

To: McGuire, Essie

SUbject: FW: Status of Gaithersburg Library for Council Meeting

FYI.

Charles Goldsmith
Office of Management and Budget
240-777-2779
240-777-2756 (fax)
-----Original Message-----
From: Stiles, James

The status of the project is that we are in the Design Development phase of the project; we expect the AlE to submit the
Design Development (60%) documents in March 2009.

The project schedule is as follows:

March 2009
June 2009 -
July 2009 
December 2009 
February 2010 
April 2010 -
June 2010
January 2012 
March 2012-

Filing for Mandatory Referral
Mandatory Referral meeting I MNCPPC comments
Direction to AlE to proceed to Construction Documents
Construction Documents completed by AlE; documents filed for permits
Permits received; Request for Proposals for construction contract issued
Close Library; remove books and furniture
Award Construction Contract (start construction)
Complete Construction
Install books & furniture; re-open Library

As the above schedule indicates, the shifting of expenditures into FY12 does not delay project completion - as
significant work (construction, furniture, move, etc,) is scheduled to occur in FY12.

James A. Stiles, P.E.
Acting Chief
Division of Building Design and Construction
Department of General Services
Montgomery County, Maryland
240-777-6112

2/6/2009 ®



Library Capital Improvement Projects Report

Gaithersburg Library Renovation
Project # 710300

D' ShdleSl~n c e u e
Start Finish

PDF -- December 2009

Previous September 2007 January 20 I0

Current September 2007 February 2010

Major issues resolved:
The County Council requested that the Executive staff review the Program of Requirements
(POR) for this branch to take into consideration community demographics, the space and
programmatic needs for the library, and any limitations associated with the current site. As a
result of that request, the following occurred:
June 2007: A community meeting was held at the Gaithersburg Library to gather suggestions
from residents about the services to be delivered in the renovated facility. The community
feedback was recorded and analyzed for incorporation into design options.
October 2007: County staff met with the project architects to evaluate the impact of the
community feedback and incorporate into a revised POR.
November 2007: The Director of DPL met with representatives from the Department of
Recreation and the Up-County Regional Services Center to discuss the possibility of Libraries
and the Gilchrist Center partnering to deliver services and programs to residents from the
renovated Gaithersburg Library. A decision was made to incorporate space needs for a satellite
office of the Gilchrist Center in the library design.
December 2007: Design options were forwarded to the Chief Administrative Officer for
consideration.
February 2008: The Directors of Public Libraries Recreation asked the County Executive to
review the options and make a decision that would allow funding recommendations to be
developed and sent to the County Council.
March 2008: The County Executive recommended a design option which added 13,100 square
feet to the main level and 7,500 square feet to a second level. The total additional space of
18,600 square feet includes rooms for the Gilchrist Center and meeting rooms on the new second
floor of the building.
Spring 2008: The County Council approved funding of $25.754 million for planning, design,
and construction for the project.
June 2008: The Concept Plan was presented to the residents and Library Advisory Committee at
a community meeting held at the Gaithersburg Library. Comments were taken from community
to incorporate in next design phase. The Architects were directed to proceed with the Schematic
Design.
November 2008: The Schematic Design was presented to the residents and Library Advisory
Committee at a community meeting held at the Gaithersburg Library. The Committee is
requesting a second entrance which DPL and the Architect oppose due to security issues,
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Pending Issues:

• Resolution of second entrance request

Status:
• The Schematic Design is complete.

Next Steps:
• The Design Development phase will continue upon resolution of the second entrance

Issue.
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PROGRAM LEVel AREA (SFI
LIBRARY 1 2,000
LIBRARY 3 23,000
LIBRARY 4 23,000

LIBRARY 5 15,000

TOTAL LIBRARY 63.000

ARTS CENTER 1 5,000
ARTS CENTER 2 15,000
TOTAL ARTS CENTER 20,000

RESIDENTIAL 1 4,500

RESIDENTIAL 2 9.000
RESIDENTIAL 3 16,000
RESIDENTIAL 4 16,000
RESIDENTIAL 5 16.000
RESIDENTIAL 6 16,000
RESIDENTIAL 7 16.000
RESIDENTIAL 8 16,000
RESIDENTIAL 9 16,000

RESIDENTIAL 10 16.000

TOTAL RESIDENTIAL 146 UNITS 146.000

RETAIL 1 22,000

COUNTY OFFICE 6 15,000

TOTAL GROSS AREA 266.000

OPEN SPACE AREA (SFI
GROUND LEVEL PLAZA 8.000
PURPLE LINE AREA 15,000
TOTAL 'OPEN SPACE' 23.000

GREEN ROOF AREA (SF)
RESIDENTIAL 2 3000

LIBRARY 5 8000

Perspective - Bonifant and Fenton
.'1</""

Perspective - Fenton and Wayne

Concept 1c
®
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Master Plan Concept 1c
Facility Program:

-63,000 sf Library
-20,000 sf Art Center
·15,000 sf Office
-A Connecting Bridge to the existing Wayne Avenue Garage

Total. ,$58,367,000*

Main Design Characteristics:

·Creates a presence on Wayne and Fenton, linking Downtown with Fenton Village
•Provides southern exposure for the Library and the future residential tower
-Provides a Public space at the corner of Bonifant and Fenton that is consolidated and open, and establishes the
northern gateway to the future Fenton Village development

•Provides for conservation of County resources by using the existing Wayne Avenue Garage
-Is ADA and family friendly, providing ready access to the library by use of a bridge from the Wayne Avenue
Garage .

-Provides a sheltered, yet open, transit stop for the Purple line, with its incorporation into the Architecture.
-Provides for the lowest construction cost and fastest delivery of all options, by avoiding rock excavation, use of the
Mandatory Referral Method, and the delay caused by finding a Development partner

-Allows the Library to be build separately (without reliance on a Development partner)
-Meets LEED requirements by using existing Wayne Avenue Garage and avoiding the creation of new parking

* Preliminary estimate based on master Plan Concept. Cost estimate of Design Development concept will be
required to determine final funding request. Current estimate includes $7.4 million of land which will be part of
future DHCA project.
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Library

County/ Prof. Office Space

Arts Space

,Bridge or Parking Cost

Cost of Land

Total:

• Includes one level of parking for future Residential.

Silver Spring library

Project Cost Estimate
1c

Total

$30,906,000

$4,876,000

$6,501,000

$684,000

$15AOO ,000

$58,367,000

Stand alone
Library



DepaI1ment of Public Works and TranspOltation
Division of Operations

Montgomery County, Maryland

TRAFFIC STUDY
Logger ID: 091523

1. IDENTIFICAnON:

Location: Wayne Avenue between Fenton

Street and Georgia Avenue

Study Date: 01/15/2009

Police District: Silver Spring

II. PURPOSE:

Study By: Mike Tantillo

Recommended Approval _

Recommended Approval _

Recommended Approva1"~~' Z /t/f.'I?
--Z;;;:;;:::::-'-' ," / ' 'l I

Approved .~- "'-1~'Z.. 2L!/J1
T.O.# ~.' 7

A new libraly will be constructed along the south side of Wayne Avenue, west of Fenton Street.
The Executive Branch of Montgomery County Government was asked by the County Council to
examine the possibility of a mid-block crosswalk on Wayne Avenue in order to connect the
Iibrary to the County-owned parking garage on the nOlth side of Wayne Avenue. This proposed
crosswalk would be located about 120 feet west of the western crosswalk on Fenton Street, and
would connect to the pedestrian entrance/exit on the eastern end of the parking garage. This
study evaluates the viability of establishing a marked crosswalk at this location.

III. EXECUTIVE SUMMARY: (See Discussion for fUl1her details)

This study evaluates a proposed mid-block crossing that would provide a direct connection from
the new library to the stair/elevator tower of the County parking garage. This crosswalk would
be located across Wayne Avenue about 120 feet west of the signalized intersection of Wayne
Avenue and Fenton Street. The segment of Wayne Avenue on which the crosswalk is proposed
is approximately 750 feet long. Signalized intersections are present at both ends of this segment,
and both of the intersections have marked, signalized crosswalks.

The crosswalk was evaluated based on Montgomery County's mid-block unsignalized crosswalk
evaluation form and on the Recommended Practice for Midblock Crossings developed by the
InstiUite ofTransportation Engineers (ITE). Factors used to evaluate the crosswalk include
distance to nearest protected crosswalks, pedestrian demand, distance to the nearest cross street
or driveway, vehicular traffic volume on the roadway, prevailing speed of traffic, available sight
distances, presence of a median refuge, and availability of gaps in traffic flow to allow



pedestrians to safely cross.
In general, mid-block crosswalks should be at least 300 feet from adjacent protected crossings,
across roadways with daily traffic volumes of less than 12,000 vehicles per day, 100 feet from the
nearest cross street or driveway, and on roadways with sufficient gaps in traffic to allow
pedestrians to cross within 60 seconds. A crosswalk at the above proposed location would be
about 120 feet from the nearest protected crosswalk at Fenton Street, and within 100 feet of the
County parking garage entrance. The roadway traffic volumes are estimated at approximately
12,700 vehicles per day.

The main concerns of a crosswalk located at the east end of the county parking garage are the
traffic movements and queuing on Wayne Avenue. Traffic exiting the garage onto Wayne
Avenue eastbound often backs up into the garage from the Fenton Street signal. Traffic entering
the garage must weave with this exiting traffic, creating an unsafe situation for pedestrians who
would be crossing very close to this weaving and who would be crossing through a line of
stopped vehicles during peak periods. Queued traffic would make it difficult for drivers to see
pedestrians in the crosswalk. The proposed Purple Line (light rail transit line) would also travel
through the Wayne Avenue and Fenton Street intersection. This proposed Purple Line, if
constructed, would mean less green signal time would be allocated to Wayne Avenue, making
congestion worse in the future. In addition, there are two service alleys, one next to the County
parking garage and one next to the library on the west side that will be used by large tmcks. For
the above reasons, an unprotected crosswalk is not recommended at this location.

Two other alternatives were evaluated for possible crosswalks along Wayne Avenue. The first
alternative was a signalized pedestrian crossing at the east end of the County garage. This
alternative would stop vehicles with a traffic signal and allow pedestrians to safely cross. This
was not determined to be a viable option, since signal operations would worsen vehicular traffic
flow on Wayne Avenue, increasing congestion, and therefore increasing sight distance issues. If
the crosswalk was considered to be a separate intersection from the Wayne Avenue/Fenton Street
intersection, vehicle traffic would back up in the short area between the two intersections. If the
crosswalk was considered to be part of an extended Wayne AvenuelFenton Street intersection,
the yellow and all-red clearance times would need to be longer in order to clear the large
intersection. This would result in an inefficient intersection operation, especially considering the
future operation of the signal with priority treatment for the Purple Line.

The second alternative evaluated was an unsignalized crosswalk on Wayne Avenue at the west
end of the County parking garage, adjacent to the west stair tower. This location contains a
raised median which could be used as a pedestrian refuge island. This location is also farther
from the nearest signalized intersection than the location at the east end of the garage and has
fewer conflicting vehicular movements. Although this location is more suitable for a crosswalk,
it is less conveniently located for libraI)' patrons, who would have to backtrack after crossing
Wayne Avenue and the stair tower at this corner does not provide access for the mobility
impaired. It is likely that most library patrons would instead choose to use the protected Fenton
Street crosswalk, which would require less backtracking.
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Therefore, it is not recommended to install a mid-block crosswalk along Wayne Avenue.
Pedestrians should be encouraged to use the Fenton Street intersection with pedestrian treatments
near the garage stair/elevator tower to discourage crossings there. It should also be noted that the
reconfiguration of the Fenton Street intersection for the Purple Line would likely move the
crosswalk closer to the library entrance and garage stair/elevator tower. See the discussion
section for more details.

This study did not evaluate the feasibility ofa pedestrian bridge over Wayne Avenue connecting
the County parking structure with an upper level of the library. Although clearly the safest from
the standpoint of eliminating conflicts with traffic, our experience is that these facilities are only
effective when designed to provide access that is as convenient if not more so than other
alternatives.

IV. STREET CLASSIFICATION:

Street Name
I. Wayne Avenue

V. DISCUSSION:

Classification
Master Plan Functional
Arterial Arterial

TS
No

Posted
Speed

25 MPH

This study begins with the assumption that the proposed library will generate enough traffic
utilizing the County parking garage and then walking to the library to meet the minimum
pedestrian volumes for consideration of a mid-block crosswalk. Wayne Avenue is a 5-lane
undivided arterial roadway through the Silver Spring Central Business District. The center lane
of Wayne Avenue serves as a two-way left turning lane for access to adjacent businesses. Wayne
Avenue has signalized intersections with Georgia Avenue (US 29) and Fenton Street on either
side of the study area. The length of Wayne Avenue through the study area is approximately 750
feet. Marked crosswalks with pedestrian signal indications are present across all four legs of
both intersections. Along the north side of Wayne Avenue are a gym, an Office Depot and a
County parking garage. Along the south side are offices, residential buildings, and retail, along
with the site of the proposed library.

The most logical location for a mid-block crosswalk from the perspective of a pedestrian exiting
the garage at street level is at the stair/elevator tower on the east end of the parking garage. The
crosswalk would connect the garage directly to the site of the library and would be located 120
feet east of the Fenton Street intersection. This is the location that was requested to be evaluated.

A mid-block/uncontrolled crosswalk evaluation form was completed, based on the ITE's
recommended practices, which are attached. According to these guidelines, the crossing location
should generally be more than 300 feet from the nearest protected crossing, and the Average
Daily Traffic volume (ADT) should generally be less than 12,000 vehicles per day. The
guidelines fUlther suggest that four-lane undivided roadways (and by extension, 5-lane undivided
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roadways with 4-lanes of through traffic) carrying more than 12,000 vehicles per day are
generally not desirable for the implementation of mid-block unprotected crosswalks.

The ITE's recommended practices include general criteria stating that mid-block crosswalks
should be located 100 feet or more from the nearest side street or driveway. The recommended
practices also state that adequate sight distance should be available, and that unsignalized mid
block crosswalks should not be provided where traffic volumes do not have gaps in the traffic
stream long enough for a pedestrian to walk to the other side of the roadway. All of the above
are concerns with an unsignalized crosswalk at this location on Wayne Avenue.

A traffic impact study completed by Kimley-Horn and Associates for the Purple Line contains
projected future peak-hour traffic volumes for Wayne Avenue. The AM peak hour traffic
volume is projected to be 935 vehicles, and the PM peak hour traffic volume is projected to be
1,269 vehicles. The highest hour of traffic volume on a roadway is generally 10% of the average
daily traffic volume. Thus, the average daily traffic volume on Wayne Avenue would be
approximately 12,690 vehicles per day. This volume suggests that there may be too much
vehicular traffic on Wayne Avenue to safely implement an unprotected crosswalk based on the
criteria in the crosswalk evaluation form. Due to the lack of available gaps in traffic during peak
hours, pedestrian satety is a concern at unprotected crosswalks on roadways where volumes are
at or greater than approximately 12,000 vehicles per day. It is safer for pedestrians to cross at a
protected crossing, which in this case is 120 feet to the east at Fenton Street. The ITE' s
recommended practices indicate that unsignalized crosswalks can be provided when the volumes
are at or below 15,000 vehicles per day if a median refuge is provided. A median refuge could be
added at the proposed location; however this would significantly exacerbate traffic congestion
and does not eliminate the problems with weaving, turning vehicles into the parking garage
entrance, and the lack of available gaps due to congestion. Thus, there are still justifications for
not installing an ul1signalized crosswalk even if a pedestrian refuge island were added to thc
median of Wayne Avenue.

Currently, there exists a congestion problem on this segment of Wayne Avenue during the PM
Peak hour. Eastbound traffic on Wayne Avenue queues up at the Fenton Street signal. This
queue is due to the volume of vehicles turning left from Wayne Avenue onto Fenton Street.
During the PM peak, this queue often extends into the County parking garage. There are also
many left turns into the garage during the PM peak hour from Wayne Avenue. The entrance to
the garage is farther east than the garage exit, meaning drivers turning left into the garage have to
cross the queue of vehicles exiting the garage towards Fenton Street. The short stretch of two
way left tum lane between the garage entrance and exit functions as a weaving segment with
queued vehicles turning into the garage sharing space with vehicles attempting to locate gaps in
westbound traffic on Wayne Avenue such that they can merge into the through lanes. This traffic
pattern is problematic and undesirable even without a pedestrian crossing in the midst. These
queues and weaving patterns occur at the location of the proposed mid-block crosswalk.
Unprotected crosswalks present a safety problem when traffic queues across them, since the
queued vehicles block the drivers' view of the crosswalk. This is especially problematic in cases
where the queue is caused by traffic turning onto another roadway, and the queues in adjacent
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traffic lanes are not even. Pedestrians can walk between queued vehicles in one lane, and step
into an adjacent lane with moving traffic. Drivers in that adjacent lane may not expect
pedestrians to step out between queued vehicles, and may be unable to safely stop upon seeing a
pedestrian in the crosswalk. In addition, many drivers will be concentrating on executing turns
into and out of the garage, and may not realize there is a crosswalk if they are unfamiliar with the
location.

The proposed Purple Line is expected to cause changes to the Wayne Avenue/Fenton Street
intersection and signal in the future. A formal decision regarding the constmction of the Purple
Line has not yet been made, however there is the potential for a light rail line to run down Wayne
Avenue east of Fenton Street, and veer to the south at Fenton Street. This would place a Purple
Line light rail stop behind the libraly (see attached draft design). This light rail option would
complicate signal operations at the intersection of Wayne Avenue and Fenton Street, as the light
rail would add an additional phase to the signal, and therefore a smaller proportion of green time
would be allocated to Wayne Avenue and Fenton Street. These changes could increase the
amount of queuing on Wayne Avenue approaching the intersection with Fenton Street, thereby
exacerbating the queuing, weaving, and congestion problems described above.

As part of the reconfiguration of the intersection of Wayne Avenue and Fenton Street for the
light rail line, the stop bar and pedestrian crossing ofthe west leg of Wayne Avenue will be
moved farther back so as not to directly conflict with the rail tracks. Relocating the crosswalk
further to the west on Wayne Avenue will move it closer to the librmy and parking garage
stair/elevator tower, thereby increasing the convenience of this crosswalk to library users. Given
the constraints and issues described above, an unprotected crosswalk is not recommended for this
location.

A signalized pedestrian crossing is another option that can be considered in light of safety
concerns with an unprotected crossing. A signalized pedestrian crossing could be operated in
one of two ways: separate signals for the crosswalk and the Wayne Avenue/Fenton Street
intersection, or the two can be connected as one large signalized intersection complex.

Two separate signals would cause operational problems on the roadway segment between the
crosswalk and the intersection of Wayne Avenue and Fenton Street, as the two signals would be
separated by only 120 feet. The two signals can be coordinated to faci litate predominant traffic
flows; however, heavy turning movements at the Wayne Avenue/Fenton Street intersection
would likely mean vehicles would turn onto Wayne Avenue from Fenton Street and encounter a
red signal at the crosswalk only 120 feet after executing the turning maneuver. The sh0l1
distance between the two signals would limit the number of vehicles that can queue up at the
crosswalk signal without spilling into the Fenton Street intersection. It should be noted that
queues may not form evenly in both lanes, as drivers would select a pm1icular lane depending on
their destination.

Eastbound traffic on Wayne Avenue may encounter a similar problem. The queues for the
Fenton Street intersection would extend through the signalized crosswalk during peak times, and
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this is an undesirable traffic condition, as pedestrians may attempt to weave through queued
vehicles when the crosswalk signal is in the "WALK" phase.

Compliance at a signalized pedestrian crossing at this location may be problematic. Pedestrians
seeing stopped vehicles may assume it is safe to cross when it is in fact not safe. Since the signal
would need to be on the same cycle length as the signal at Fenton Street to ensure coordination,
pedestrians may not \:vish to wait for the pedestrian signal. A cycle half the length of the Fenton
Street signal could be explored to allow pedestrians to cross more frequently, though this
presents operational problems with having signals on different cycle lengths. In addition, it may
represent a safety concern to motorists to have signals operating on different cycle length in close
proximity to one another. For example, eastbound drivers may see a green signal indication at
Fenton Street and not realize that the crosswalk signal was still displaying a red indication.

If the crosswalk and the Wayne Avenue/Fenton Street intersection were considered to be one
large intersection complex, the coordination would not be as great of a concern. However such
an intersection would not operate as efficiently as two separate intersections would. In order for
traffic within the intersection to clear, sufficient yellow clearance time and all-red time must be
provided during the signal cycle. The time required is based on the size of the intersection,
which would encompass the width of Fenton Street, the width of the crosswalk, and the 120 feet
separation distance between the two. This clearance time would be much greater than the current
clearance time. Since a larger proportion of the signal phase would be allocated to clearance, a
smaller portion of green time would be available for vehicular traffic on Wayne Avenue, which
would exacerbate the congestion problem. Another problem would be south bound motorists
turning right on green would have time to accelerate before encountering pedestrians in the
crosswalk during the conCUlTent "WALK" phase.

In both signalized crosswalk scenarios, the nearest signal to the parking garage exit would be 120
feet closer than under present conditions. Traffic exiting the County garage clIITently encounters
queues and congestion leading to the Fenton Street intersection which would be expected to
worsen if the first signal drivers encounter after exiting the garage is 120 feet closer than it is
presently.

Thus, it is not recommended to install any crosswalk at this location, protected or unprotected.
Other locations along Wayne Avenue were examined to determine the most logical location for a
potential mid-block crosswalk. One possible location was determined to be the west end of the
County parking garage where a stair tower exists. At this location, there is a raised median
which can function as a pedestrian refuge, and thus pedestrians could safely wait while crossing
for traffic to clear. The crossing would still have issues due to the proximity of the Georgia
Avenue intersection; however it is approximately 250 feet from Georgia Avenue, about double
the 120 feet of separation between the initially proposed location and Fenton Street. The
proposed Purple Line would not affect operations at the Georgia Avenue intersection. An alley
adjacent to the west end of the garage is one-way toward Wayne Avenue, and traffic is forced to
turn right onto Wayne away fi·om the crosswalk. Thus the alley does not present any movements
that would conflict with a crosswalk at this location.
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The mid-block pedestrian crossing location at the west end of the garage would not be as
convenient to library users as a mid-block crossing at the east end of the garage, as it would be at
least 380 feet from the library entrance. Given the choice of a mid-block crossing at the west end
of the garage, or the Fenton Street crossing, most pedestrians destined for the library would likely
choose the protected Fenton Street crossing. Therefore, a mid-block crosswalk is not
recommended for Wayne Avenue at this location, mainly due to its impracticality for library
patrons.

Pedestrians at street level should be encouraged to utilize the protected crosswalk at Wayne
Avenue and Fenton Street, as this represents the safest location for pedestrian crossings.
Pedestrians should be discouraged from crossing mid-queue in front of the garage using design
and/or landscape treatments that discourage crossings at this point and re-direct pedestrians to the
desired crossing location at the existing signal at Fenton Street. A recommended treatment type
could be similar to the treatment used on Fenton Street north of Wayne Avenue, which contains a
decorative metallic buffer approximately one-foot high, and decorative landscaping to discourage
pedestrians from stepping over the buffer. A landscape architect should design this treatment.
See attached photograph for pedestrian buffer example (Fenton Street north of Wayne Avenue).

While pedestrians would still be able to cross Wayne Avenue at gaps in the buffer treatment
(which would be required for the garage driveways), the crossings should celtainly not be
encouraged with a marked crosswalk due to safety concerns. Instead, signs guiding pedestrians
to cross at the intersection of Wayne Avenue and Fenton Street should be posted. Such signs
should utilize a combination of the R9-3a (No Pedestrians Regulatory Sign) and R9-3b
(Regulatory Sign directing pedestrians to use crosswalk with an-ow pointing towards Fenton
Street) signs from the Manual on Uniform Traffic Control Devices (MUTCD). Signs should be
posted in front of the library, in front of the pedestrian exit from the garage, and at the two garage
driveways.

In summary, a mid-block crosswalk should not be installed on Wayne Avenue at the east end of
the parking garage due to safety and operational concerns at that location. A more suitable
location for a crosswalk is at the west end of the garage, though this location would not be as
convenient for library users. Since the existing signalized crosswalk at the Wayne
Avenue/Fenton Street intersection is closer to the libraIy than a mid-block crossing at the west
end of the garage, a mid-block crossing should not be installed. If the proposed Purple Line is
constructed, the Fenton Street crosswalk would likely be moved closer to the library entrance,
and should be striped as a 15-foot wide crosswalk due to the larger expected pedestrian volumes.

VI. AITACI-IMENTS: Turning Movement Count _X_
Mechanical Count
Area Map X

Speed Study
Accident Study
Physical Condition x

7



Table 9.5 Recommended Practice for Midblock Crossings

General

• The decision to locate amidblock crosswalk will be based on numerous factors. Generally, however, consider providing a
marked midhlock crossing when protected intersection crossings are spaced greater than llOO ft.. or so that crosswalks
are located no greater than 200 to 300 ft. apart in high pedestrian volume locations, and meets the criteria below.

•

•

Midblock crossings may be considered when there is significant pedestrian demand to cross astreet between
intersections, such as connecting to major generators or transit stops.

Midblock crosswalks should be located at least 100 ft. from the nearest side street or driveway so that drivers turning
onto the major street have a chance to notice pedestrians and properly yield to pedestrians who are crossing the street.

Criteria
e Streets with an average daily traffic volume of 12,000 vehicles per day or less.
e Multi-lane streets carrying less than 15,000 ADT if a raised pedestrian refuge median is provided.

• Prevailing speeds less than 40 mph.

• A minimum pedestrian crossing volume of 25 pedestrians per hour for at least four hours of a typical day.

• Adequate sight distance is available for pedestrians and motorists.

Recommendations
• Unsignalized midblock crosswalks should not be provided on streets where traffic volumes do not have gaps in the traffic

stream long enough for apedestrian to walk to the other side or to a median refuge. At locations with inadequate gaps
that also meet MUTCD signalization warrants, consider a signalized rnidblock crossing.

• Consider a signalized midblock crosswalk where pedestrians must wait more than an average of 60 seconds for
an appropriate gap in the traffic stream. When average wait times exceed 60 seconds. pedestrians tend to become
impatient and cross during inadequate gaps in traffic.

•

• On streets with continuous t'No-way left-turn lanes, provide a raised median pedestri3n refuge with a minimum refuge
length of 20 ft. and a minimum width of 6 ft.

I---~---------------------~.~--~-----------l

Provide overhead safety lighting on both ends of midblock crosswalks.

•
•

Provide wheelchair ramps or at-grade channels at midblock crosswalks with curbs and medians.

Provide raised median pedestrian refuge at rnidblock crossings where the total crossin~J width is greater than 60 ft.

" Use high-visibility (ladder-style) crosswalk markings to increase visibility longitudinally.

•
•

Provide advance stop or yield lines to reduce multiple threat crashes.

Provide advance crosswalk warning signs for vehicle trattic.

• Provide curb extensions at midblock crosswalks with illuminatfon and signing to increase pedestrian and driver visibility.

A strategy to cairn traffic speeds in advance of and at a midblock crossing is to raise the pavement to meet the sidevvalk
elevation by lise of gentle ramps (see Figure 9.17). Consider use of overhead flashing beacons.

• "z" crossing configurations should be used for midblock crossings with medians wherever possible (see Figure 9.16).
Provide an at-grade channel in median at a 45-degree angle toward advancing traffic to encourage pedestrians to look
for oncoming trarnc.

1P.wi.

Adapted from:

Safety Effecls of fl.-!arked versus Unmarked Cross,vafks .11 Uncontrolled Locations. FHWA, 2002

Manual of Uniform Traffic Conlrol Devices, FHWA. 200i Edition

Guide for Ihe Planning, Deslyn and Operai!cm of Ped<'5Irt~)() FaCJ1ities, AASHTC. 2004
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TRAFFIC
ENGINEERING & OPERATIONS

MID-BLOCK I UNCONTROLLED CROSSWALK CRITERIA

LOCATION Wrl/.I('i' Ave e, of fCMt n ", 5'j DATE_I_J .!..../_lt-"'1'-10_2_._
EVALUATION BY f'1.) '( REQUESTED BY --'- '--

SL.
NO

CRITERIA Yes NO REMARKS

1

2

The pedestrian crossing volume is QQ.t.
caused by a correctable gap in the
sidewalk system,
Minimum distance of 300 feet to the
nearest protected crossing (crossing
controlled by stop signs or signal or
grade separation),

/ Fe."i,,.. Iw",,/.,(,/

3[) CI (~o , '" .-' '" -/
/ ) ;?h" I ;l·C,)

3 Pedestrian trip generated by Schools, I
senior citizen facilities, community ,
center; library,' 0'1' other ,significal')t..... _.. , .

' •• , < ,',--._, ,~.,.... ,. "peae'stfTiin'(j'erlerato'rs, -

4 ~os.~ed speed Is 35mph or less.
(UncQntrolled mid-block crosswalks are
usually not recommended where 85th

--- percentile speed is > 40mph. )
5 The location shall have safe stopping

slqht distance. (see chart below)
6

7

25 pedestrians or (15 or more elderly
and or children), during any two peak
hou rs within 50 feet of the proposed
crossinq.
Two--Iane Roadway
ADT ~ 12,000 vpd
(Four-lane undiVided roadways carrying
more than 12,OOOvpd should not be
considered)

",. /
8 Overhead lighting / ambient lighting >.it' V' /

9 Presence of bus stops on either side:-9f
the roadwaY·':f

Exceptions: (a~.The,crossing~oc?tion is the designated,.~ool walking route plan.
(b): A traffic Englneenng study indIcates a safely probl~dliliatcan be addressed by a marked mId-block crosswalk.
(c): If the crossing location connects an exiling extens/VfIy used Hikerlbiker trail on either side of the roadway.'E .AASHTO STOPPING SIGHT DISTANCE REQUIREM NT (AASHTO 2004\
Crassificatiohl SSD
Design Speed
20mph 115 FT
25 m'ph 155 FT
30 mph 200 FT
35 mph 250 FT
40 mph' 305 FT

Customer SeNice & Engineering Excellence With Pride
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926 Wayne Ave - Google Maps

GOtJgle'
Maps

Address 926 Wayne Ave

Address is approximate

Wayne Avenue between Fenton St and Georgia Ave

Page 1 of 1

http://maps.google.com/maps?hl=en&ie=UTF8&11=38.995038,-77.025034&spn=O,359.9... 12/16/2008 @



926 Wayne Ave - Google Maps
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Maps

Address 926 Wayne Ave
Address Is approximate

Wayne Ave between Fenton St and Georgia Ave

Page 1 of 1

http://maps.google.com/maps?hl~cn&iFUTF8&11~38.995038,-77.025034&spn~0,359.9... 12/1612008 @



930 Wayne Ave - Google Maps

GOt>gle
Maps

Page 1 of 1

Address 930 Wayne Ave
Address Is approximate

Wayne Ave looking towards Fenlon Sl. at approximate site of proposed crosswalk

T
, j

http://maps.google.com/maps?hl=en&ie=UTF8&1l=38.995056,-77.024862&spn=0,359.9... 12/16/2008 @
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Fcb1l.lary 6, 200<)

George L. Leventhal, Councilmember
Chair, Health and Human Services Committee
Stella B. Werner Council Office BUilding
100 Maryland Avenue
Rockville, MD 20850

Subject: Silver Spring Library

Dear Councilmember Leventhal:

Staff of the Montgomery County Planning Department appreciates the opportl.Jnity to
wOrk on the Silver Spring Library. We recognize the importance of the library to the
community, and the difficult funding issues.

RECOMMENDATION

In response to your request, the staff of the Planning Department conducted an
assessment of the options for providing pedestrian access to the library. The options
include the following:

• Improve the intersection of Wayne Avenue and Fenton street
• Provide a mid-block pedestrian connection across Wayne Avenue
• Construct a pedestrian bridge from the existing garage to the library

The staff recommends that pedestrian safety improvements be made to the intersection
of Wayne Avenue and Fenton Street to provide access to the proposed Silver Spring
Library and the future Purple Line Station instead of a pedestrian bridge or a mid-block
crossing. The additional safety measures can be implemented in anticipation of the
Purple Line. This solution will reduce costs, and provide a safe pedestrian crossing at
grade for all users of the Silver Spring CBD.

DISCUSSION

Located at the edge of the Central Business District, the proposed Silver Spring Library
will establish a major civic presence on the southwest corner of Fenton Street and
Wayne Avenue. In addition to library facilities, the site will accommodate space for the
arts, residential. office, and retail uses. The site of the library has also been id~ntified

as a possible transit stop for lhe proposed Purple Line LRT.

H7R7 Gr:or)?,i<1 Avenue. Silver SlJ1ing, M<lcyland 20') 10 nirccror'.~ OfficI:": 301.1:;15.1')OU hL':': 101.4']5.1.31 (J

www.MontgotncryPlanlljil);.urg
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In December, the Heallh and Human Services (HHS) Committee gave consent to move
forward with the County Executive's recommended Option 1C design concept, that calls
for a pedestrian bridge extending from the Wayne Avenue Garage to the proposed
library. At that time, the HHS Committee requested that a mid-block crossing on Wayne
Avenue instead of a bridge be evaluated.

ElCl&tlng Intersection at WilYI'lO Avenue Bnd Fenton Strllot

In response to this request, the Planning staff conducted an assessment of the options
for providing pedestrian access to the library.

ANALYSIS

Traffic Analysis
The intersection of Wayne and Fenton Steady currently accommodates traffic volumes
during the PM peak hour, and operates at a level-of-service (LOS) C. Traffic studies
indicate that the intersection will remain at a level-of-service C fOllowing construction of
the Purple Line.

Current PM Peak pe!.~.?d !~affic Oper~ti(ms

Wayne Avenue Total Enstboul1d PM Peak VollJrne

Wayne Avenue Total Westbound PM Peak. Volume

Left Turn from Wayne Avenue to Fenton Street
left Turn from Fenton Slreelto Wayne Avenue

Right Turn from Fenton Street [0 Wayne Avenue

Intersection Critical Lane Volume (CLV)

Acceptable Inter5cctlon Critical Lane Volume (elV)

2

881 carQ per hour

580 caris per hour
118 cars per hour
113 cars per hour

90 cars per hour

1060

1800
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Predicted trip generation rates were calculaled for the future library site using the Local
Area Transportation Review (LATR) Silver Spring gUidelines. Trip generation
predictions for the library were based on the Institute for Transportation Engineers (ITE)
rates. The ITE rates have been shown to have a suburban bias because they are rarely
generated from studies in areas where transit alternatives are available. Both the low
and the average ITE trip generation rates are shown in the table below.

Proposed AM Trip AM Peak PM Trip PM Peak
Square Genaration Period Trip Generation Period Trip

Feet Rate per Generation Rate per Generation
1000 SF 1000 SF

UBRARY~ (Low) 63,000 0.52 :n 368 230

LIBRARY" (Average) 63.000 1.04 66 7.30 460

ARTS CENTER.... 20,000

RESIDENTIAL HIGH RISE 146 units 0.30 44 0.30 44
RETAil 72,000 0.50 11 2.00 44
COUNTY OFFICE 15,000 1.40 21 1.40 21

• Calculated using the Institute of TranslJortation Engineers trip generation standards .
.... Trip generation unknown.

Though busy during the peak period, the intersection of Wayne Avenue and Fenton
Street operates at an acceptable level of service for automobiles. Both roads operate at
design speeds between 25 and 30 miles per hour, and they are located within a quarter
mile of another signalized intersection, preventing high speed travel. Additional traffic
volumes generated by the library will have little impact on pedestrian safety so long as
pedestrian crossing times remain unchanged. Heavier traffic volumes may increase
safety by slowing the speed of travel and reducing the risk to pedestrians. The
pedestrian crossings are well-eqUipped with safety measures. Crosswalks are well
defined and motorists are able to operate without major visual obstructions. The
intersection is signalized for pedestrians using both aUdio and visual indicators, and the
intersection should be compliant with the Americans with Disabilities Act. The total
distance from curb-lo-curb is approximately 55-60 feet across five travcllanes.

The intersection of Wayne Avenue and Fenton Street serves a strong civic purpose
uniting the downtown Central Business District and Fenton Village. The new library will
be an important catalyst to existing and future developments as the area continues to

. mature.



£-05-2009 15:37 From: To:240 777 7989

Analysis of Options
Three options for crossing Wayne Avenue were reviewed on the merits of pedestrian
safety, traffic operations, and planning and design. The table summarizes the findings:

- ..._- ._.. _ ..

CRITERIA OPTION 1 OPTION 2 OPTION 3

Intersection
Improvement::! at

Fenton St. &
Waynfl Ava

Mid·Block
Pedestrian
Conneclion

Overhead
Pedestrian

Bridge

55"
90'

Good
Poor

Unchanged
Unchanged
Unchanged

$700,000.....

Poor
Poor
Poor

55'
225'
Poor
Goorl

$75.000"$0"

60'

275'
Good
Good

Unchanged
Unchangad
Unchanged

Cost

PEDESTRIAN SAFETY

Street Crossing Distance
Walking Distance from Parkirlg Garage
Motorist Expectancy
Library Sccurity

TRAFFIC OPERATIONS

Left Turn Capacity
Intersection Clearing Time
Roadway Storage

PLANNING AND DESIGN

Connectivily Unchanged Good Good
Urban Design Goud Good Poor
Retail Revil8liz(,ltiol1 Unchanged Good Poor
Plan Consistency Good Poor Poor

'Inlersadiun improvements are necessary as part of Purple Lilla construction .
.... Based on cost of mid-block crossing ;;\t Georgia Avenue Clnd Ellsworll) Slreel
••• Basad un estimate from the County Exccutive

Option 1: Existing Intersection Improvements - Signi'ficant improvemenls will be
required at the interseclion of Fenton street and Wayne Avenue Lo accommodate the
Purple Line LRT, The widening of Wayne Avenue will allow the installation of a planted
median and pedestrian refuge that can improve crossing safety and be installed
concurrently with the construction of the Purple Line LRT. A median refuge can be
introduced without altering the performance of the intersection, and will maintain
sightlines and motorist expectancy for drivers.

Access to the library from the garage Can be accommodated in a single, primary
entrance to the library. A single entrance at ground level to the library will reduce lhe
need for monitoring enlrances at both the street level and the garage level.

Physical improvements can be supported by technical changes, such as a "leading
pedestrian interval" (LPI) signal which enhances the pedestrian right-ot-way by allowing
pedestrians to establish themselves in the intersection prior to cars moving forward.
Installing an LPI signal requires timing the traffic signal so that the pedestrian WALK
signal begins a few seconds before the vehicular green. This technique has been
employed in many urban areas, and it has been shown to reduce the number and

4
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severity of pedestrian accidents. Improvements to the existing intersection will not
significantly alter the intersection's performance, except to limit left turn access from
Wayne Avenue to the service alley located adjacent to the garage.

Conceptual rendering of IIt·grad~ Intersection improvemenls "t W:.yne AVunufl lind Fento" Street

LIDrllry SIt8 wit'" Inters9ctlon Improvements at the Wayne
Ay~nue "nd Fenton Street InterS_Clion

Option 2: Mid-Block Crossing - The best option for a mid-bloCk crossing on Wayne
Avenue is located approximately 100 feet from the existing crosswalk. The proposed
crosswalk would extend from the parking garage elevators to the library site. In this
scenario, a mid-block crossing would be needed in addition to the crosswalk at the
intersection of Wayne Avenue and Fenlon Street.

5
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While this scenario provides a short crossing from the garage to the library site, there is
a significant reduction in left hand turning capacity from Wayne Avenue to Fenton
Street. A second pedestrian crossing raises concerns about motorist expectancy
conflicts for westbound drivers, especially those making right turns to Wayne Avenue
from Fenton Street. These vehicles have the least time to recognize and react to
pedestrians crossing away from the intersection. Two traffic signals would be necessary
to ensure an adequale level of safety, and create backups for westbound drivers
stopped between the intersection and crosswalk. A mid-block crossing would also
increase the amount of time necessary to clear automobile.s from the intersection dUring
signal changes, and reduce storage capacity on Wayne Avenue.

Conceplual Rendering of B Mid-block Crosslno with Existing CrosswBl1I;

Llbr3ry Sire with Mid-block Pedestrian Cro""i/~g

6



FEB-06-2009 16:39 From: To: 240 777 7989

Option 3: Pedestrian Bridge· A pedestrian bridge will provide the shortest travel from
the Wayne Street Garage to the proposed library, and it will provide safe crossing for
pedestrians. Planning slaff has recommended against pedestrian bridge access to the
library because it will reduce pedestrian traffic to the nearby retail establishments, and
reduce the library's impact as a catalyst for revitalizing the Fenton Village District. A
pedestrian bridge crossing Wayne Avenue is specifically prohibited by the 1999 Urban
Renewal Plan approved by the Montgomery County Council that has been a guiding
conceptual framework for ongoing efforts to bring new residents and businesses to the
Silver Spring CBD. The Urban Renewal Plan sought to activate the streets both to
support local business and to enhance safety by increasing pedestrian activity.

Library Site with EIi:;;ling Ru!;;til Uscs Indicuted in Red.
(Yellow Dot Indlc<!le$ the Wayne Avenue Garago EIQvatorl.

A pedestrian bridge will reduce customer traffic for local merchants. A reduction in the
pedestrian traffic will also decrease the number of people monitoring the street The
bridge presenls security concerns that have been demonstrated al the Forest Glen
pedestrian bridge. In addition, a second entrance will place additional operating
expenses for the library security to monitor both a library enlrance at the street level and
at the third level of the garage.

A number of cities have invested heavily in pedestrian bridges to revitalize struggling
downtowns. These efforts have often not succeeded. Des Moines, Iowa invested $10
million into sky bridges in the early 19805. In 2005, ground floor retail in this downtown
suffered from 60 percent vacancy rates. A number of cities, including Columbus,
Cincinnati, Denver, and Dallas have moved to remove pedestrian bridges. The City of
Baltimore has begun moving forward with a second revitalization plan for a 16-block
area along Pratt Street that calls for removing six pedestrian bridges constructed during
the first revitalization effort.

7
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Conceptual Rendering of a Pedeslrian Bridge Crollslng Wayne Avonut!

Library Site with Pllclllsfrian Bridge

SUMMARY AND CONCLUSION

Improving the existing intersection of Wayne Avenue and Fenton Street is the most cost
effective way to provide access to the proposed Silver Spring library from the Wayne
Avenue Garage. Intersection improvements will enhance an already safe pedestrian
environment while linking the downtown to Fenton Village. A mid·block crossing will not
significantly reduce the walking distance to the library entrance, and the impact on traffic
is not acceptable. While a pedestrian bridge provides the shortest travel and alleviates
safety concerns related to automobile traffic, it raises other concerns while detracting
from the retail environment. Staff of the Planning Department believes that a pedestrian
bridge is unnecessarily expensive, especially when funds can be used for quality public
~pace, and intersection improvements.

8
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Sincerely.

~.&1>---
Rollin Stanley
Director

To:240 777 7989 P.1W10



February 9, 2009

Councilmember George L. Leventhal
Montgomery County Council
Health & Human Services Committee, Chair
100 Maryland Avenue, 6th floor
Rockville, MD 20850

Dear Councilmember Leventhal:

On behalf of the Silver Spring Library Advisory Committee (LAC) we write to express our strong support for
the construction of a pedestrian bridge connecting the Wayne Avenue parking garage to the new library. Our
position is bolstered by the County's recent traffic study recommending against a mid-block crosswalk on
Wayne, which had been proposed as an alternative to the bridge, and by the projected high cost of
underground parking.

According to county estimates, the new library will host well over one million visits annually, including at
least 565,000 visits from children, 55,000 visits from the elderly, and 55,000 visits from disabled patrons.[1]
Library use by disabled patrons may well increase as the library will offer a new collection of materials

suited to the needs of persons with disabilities.

The bridge will be necessary for the safe and convenient access by many patrons-disabled individuals with
diverse needs; the elderly whose walking pace is not compatible with the timing of WALK signals; and those
with young children in strollers or preschoolers with more physical speed than wisdom. It may even be a
welcome option for many able-bodied but time-constrained residents doing multiple errands with too much to
carry.

Silver Spring Library has always served a diverse community. When the current site was selected, all
including the young, the old, the hearty, the disabled, the politically connected and the politically
disconnected-were represented and gave valuable input. We cannot now ignore their opinions and their
needs.

Many of us will walk and, therefore, use the street-level access at Wayne and Fenton. Going to or from the
library we may shop or eat but so also will those who use a pedestrian bridge. Shops around the new library
will be easily accessible. Redevelopment in Silver Spring has never been intended to occur only along
Ellsworth Drive. Our new library can and should spur more redevelopment in its adjacent area and
throughout Fenton Village, as has already begun.

Stephanie Subramanian
Chair

[1] Conveyed by Gary Stith, presentation at public meeting February 5,2009, at Silver Spring Library.



Disability Resource Center
Library Advisory Committee

SUPPORTS

THE PEDESTRIAN BRIDGE

The Library Advisory Con1lllittee of the county library system's
Disability Resource Center, located at Rockville Library, has voted
to support the pedestrian bridge between the new Silver Spring
Library and the Wayne Ave. parking garage. We urge that the
bridge be covered, enclosed and easily reached fronl street level, and
\ve suggest the pedestrain bridge at Rockville Metro Station as a
good example.

At least half of the people with disablities get to our destinations by
car, and we have learned from the new Rockville Library that

"ACCESSIBILITY" must include
THE ROUTE BETWEEN car and building!!

It is impossible to overstate the importance of this. When
-- people in wheelchairs have a smooth surface, when
-- blind people can find the route by the feel of the surtace, and when
-- nobody has to negotiate elevators, stairs or escalators
WE WILL GO TO THE LIBRARY ... AND THE BUSINESSES!!!!

The lack of a bridge will not prevent anyone from getting to the library
if they really want to attend a special event. But it will make getting to
the library enough of an effort that many people will decide that it's not
worth the effort.
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Hernandez-Marin, Sandra

From: Andrews' Office, Councilmember

Sent: Thursday, February 05, 2009 9:08 AM

To: Montgomery County Council

Subject: FW: Support of Library Pedestrian Bridge

-----Original Message-----
From: majmaj@verizon.net [mailto:majmaj@verizon.net]
Sent: Wednesday, February 04,20096:14 PM
To: Andrews' Office, Councilmember
Subject: Support of Library Pedestrian Bridge

040321.

•
CHARTER HOUSE RESIDENTS ASSOCIATION

1316 FENWICK LANE
SILVER SPRING, IVID 20910

_majmaj@verizon.net
301-585-4338

Mr. Phil Andrews, President
Montgomery County Council
100 Maryland Avenue
Rockville, MD 20850

Dear l\t1r. Andrews:

Happy New Year and thanks for the services that each Council Member prOVides for~the

Montgomery County communities.

The construction for the new library at Fenton Streets and Wayne Avenue presents many
problems when it comes to common sense consideration for its use. It is most important that
all persons wishing to use the library should be able to take advantage of the services have
safe accessibility. Seniors and small children will be greatly endangered with the congestion
from vehicular traffic unless major consideration is given to the construction of a pedestrian
bridge. A pedestrian bridge makes the most sense as part of a well thought out plan.

Please do the right thing by all the people you have chosen to serve. The pedestrian bridge is
a priority for safety.

Thank you.

Sincerely,
MARY SINCLAIR JACOBS, President
Charter House Residents Association, Inc.

2/512009

Copies to: Mr. Ike Leggett
Mr. George Leventhal
Mr. Mike Knapp
Ms. Valerie Ervin
Mr. Marc Eirich
Ms. Nancy Floreen
Ms. Duchy Trachtenburg



THE AMENDED
SILVER SPRING

." '.

URBAN RENEWAL PLAN

ADOPTED BY THE MONTGOMERY COITN'rY COUNCIL
RESOLUI10N NO•.13-186

ON MARCH 11, 1m

AMENDED BY THE MONTGOMERY CO\JNTY COUNC'lL
, RESOLUTION NO. 14-34Si'

ON NOVEMBER 16,1m



" Pedestrian bridges and structures tr.at cross existing rigtlts-of-way
will not be perntitted over Georgia Avenue. Colesville Road, Cedar
Sueet. Ot Wayne Avenue. Elsev.iiere in the Urb:m Ren~alArea,
pedesuian connections could form an arch. gate\vay. or covering.
and utilize transparent construction materials.. Such connections
must provide for attractive and active pedestrian environments
underneath them.

" Out.door public spaces which are intended to be programmed for
large/loud gatherings should be oriented away from existing
residential neighborhoods.

" Urban Renewal projects abutting Cedar Street should provide a
suitable area for uses that are compatible with t.'le e.xisring
development on the opposite side of Cedar Street outside the
Urhan Renewal Area.

ProjectS abutting St. Michael's Church should provide a suitable
buffer area 'and ensure adequate vehicular and pedestrian access to
the church.

Criterion .Five - Historic Preservation

An important objective of this Plan is ll) preserve historic structures in the
Silver SpringCemral Business District, while 3pp~opr~ateiy integrating them
imo new projeCtS and adaptively reusing them. Pre-.s~""ationof historic sites
includes not only retention/reha.bilitation of the existing suua:.u,es, but also
maintenance of appropriate environmental settings and the creation of new
uses for historic buildings to keep them actively and productively occupied..
The historic preservation review process wiil need to b~ coordinated \\.;'th the
ove.rall developl'nent approval process. Propcsd projeJ.·"t-I must be consistent with the
Ma.ster PInn far Historic PresaPatinn andj(}ZloJ1.· th, r"f.liranmts ofth~ historic
preservation process as outliMd in Gnaptr:r 24.4. of th, M:.mtgomery' CoUll!)' COdl.
Pro;xrs J-,'hich utiljze State orj&da-ai funds. and .vhich are eligiblt for the Natioy.tI]
Regista ifHistonc Places. must bt: can.,istent ...;1th appropriatt State or jedffal
regulations and processcs.

lJ1·2l

>
.~.



Article III. Urban Renewal.

Sec. 56-7. Short title.

This article shall be known and may be cited as the urban renewal law. (Mont. Co. Code
1965, § 26-1; 1961, ch. 821, § 1.)

* * *

Sec. 56-9. Definitions.

* * *
(g) Urban renewal plan shall mean a plan, as it exists from time to time, for an urban renewal
project, which plan shall be sufficiently complete to indicate such land acquisition, demolition
and removal of structures, redevelopment, improvements, and rehabilitation as may be proposed
to be carried out in the urban renewal area, zoning and planning changes, if any, land uses,
maximum density, and building requirements. (Mont. Co. Code 1965, § 26-3; 1961, ch. 821, §
1.)

* * *
Sec. 56-12. Same-Review of plan by planning board; notice and public hearing; modifications of plan;
resolution approving plan.

(a) Prior to final approval of an urban renewal project, the county council shall:

(b) Submit the plans to the Montgomery County Planning Board for its review and
recommendation only. The planning board's recommendations shall be submitted within sixty
(60) days after receipt of the plans.

(c) Hold a public hearing on the proposed urban renewal project, after fifteen (15) days'
notice by publication in a newspaper having general circulation in the county, giving the time,
place and date of the hearing, and an opportunity for the public to review the plans.

(d) Make such change or modification as the council deems desirable in the urban renewal
project.

(e) Approve the project by resolution. Upon approval by resolution of such urban renewal
project, such plan shall be deemed to be in full force and effect. (Mont. Co. Code 1965, § 26-6;
1961, ch. 821, § 1.)

®



DESCRIPTION
This project provides for the design and construction of a 41,550 square foot library for the community of Silver Spring with a new, expanded, more
comprehensive library designed to better serve its demographically and ethnically diverse residents and its growing business community. Ttie
library will be built within the CBD and centrally located for the entire community.
COST CHANGE
Add funds for land acquisition.
JUSTIFICATION
The existing Silver Spring Community Library is the oldest community library in the Montgomery County Library System. It is the second smallest
community library and has the smallest collection of non-periodical materials of any community library. The Mobile Services Unit is also in this
facility. Silver Spring is growing in terms of the size and diversity of its residential population and is experiencing significant expansion of its
business community, all of which place greater demands on library services.
OTHER
Project No. 508768, "Facility Planning: MCG", included $50,000 each year in FY03 and FY04 to examine the issues associated with placement 01
the Silver Spring Library in a mixed use facility. A Program of Requirements was prepared by the Department of Public Libraries and the site has
been selected. Land acquisition is ongoing. The Mobile Services Unit will be moved to Davis Library.

May 15, 200B
No
None.
Planning Stage

Date Last Modified
Required Adequate Public Facility
Relocation Impact
Status

Silver Spring Library -- No. 710302

Culture and Recreation
Libraries
General Services
Silver Spring

EXPENrnTURESCHEDULE($OO~

Thru Est. Total
Cost Element Total FY07 FY08 6 Years FY09 FY10 FY11 FY12 FY13 FY14

Plannin 1677 1 1074 602 335 267 0 0 0 0
Land 16006 4,815 11,191 0 0 0 0 0 0 0
Site Imorovements and Utilities 2,128 0 628 1,500 0 1,500 0 0 0 0
Construction- --- - -- - .__._-- - -- .. -'8;263- _.. - - 0"-- 1J ---8;263 0 "'8,263- '0- -- - . 0'- .'- 0" -- .. 0-

Other 1,965 0 165 1,800 0 1,800 0 0 0 0
Total 30,039 4,816 13,058 12,165 335 11,830 0 0 0 0

FUNDING SCHEDULE ($000)
Current Revenue: General 172 0 0 172 0 172 0 0 0 0
G.O. Bonds 24,585 0 12,927 11,658 0 11,658 0 0 0 0
State Aid 466 0 131 335 335 0 0 0 0 0
Rental Income - General 34 34 0 0 0 0 0 0 0 0
PAYGO 4,782 4,782 0 0 0 0 0 0 0 0
Total 30,039 4,816 13,058 12,165 335 11,830 0 0 0 0

Category
Subcategory
Administering Agency
Planning Area

17-6

COORDINATION

M-NCPPC
Department of General Services
Department of Technology Services
Department of Permitting Services
Department of Public Libraries
Silver Spring Regional Services Center
Facility Planning: MCG
WSSC

o

o
o

$000

25,039

25,039

FY06

FY03

FY07

FY07New Eartial Closeout

Total Partial Closeout

Last FY's Cost Estimate

Appropriation Request FY09 0

Appropriation Request Est. FY10 0

Supplemental Appropriation Request 5,000

Transfer 0

Partial Closeout Thru

First Cost Estimate
Current Seo e

Date First A ro nation

County Council

APPROPRIATION AND EXPENDITURE DATA

Funds appropriated for this project must be used to develop multiple concept designs for mixed use of the complete parcel of land purchased
through this PDF for the Silver Spring Library. Alternative concepts must include a single mixed-use building that includes the library, affordable
housing, retail, arts, and community use; at least one option that maximizes density under current zoning; and options for use of any remaining
space, such as park or green space, public plaza, and retail. Concepts must also accommodate future development of the Purple Line with
altematives for the relationship of the building or buildings to the Purple Line. Each concept must show how it integrates with the sector plan vision
for Fenton Village. Concepts must be developed through a charette process for seeking and incorporating community input into the designs. The
Executive must provide written progress reports to the Council by September 15, 2008, January 15, 2009, and March 15, 2009, and once at the end
of conceptual design.
OTHER DISCLOSURES

- A pedestrian impact analysis will be performed during design or is in progress.
- The Executive asserts that this project conforms to the requirements of relevant local plans, as required by the Maryland Economic Growth,
Resource Protection and Planning Act.

Special Capital Projects Legislation [Bill No.
I;:::============================; I 24-06] was adopted by Council June 13,

Cumulative Appropriation 13,226 2006.

Expenditures I Encumbrances 7,805

Unencumbered Balance 5,421




